

Schedule - Thurston County Flood Hazard Mitigation Plan Update
Subject to change

2017

March

S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
13	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

April

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23/30	24	25	26	27	28	29

May

S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

June

S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

July

S	M	T	W	T	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23/30	24/31	25	26	27	28	29

August

S	M	T	W	T	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

September

S	M	T	W	T	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

October

S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Flood Planning Committee Meetings		
1	4/24	Introductions, Process Overview, Committee Guidelines
2	5/17	Goals and Objectives, Public Meeting Prep
3	6/7	Goals and Objectives 2, Public Meeting Debrief, Assess Problems, Risk Assessment and Vulnerability Analysis
4	6/21	Assess Problems 2, Flood Mitigation Initiatives
5	7/19	Flood Mitigation Initiatives 2
6	8/23	Public Meeting Debrief, Draft Plan Review

Board of Commissioners: Worksessions 3/1, 6/7, 9/6; Draft Plan due 9/1; Adoption 9/19 (To Be Confirmed)

Public Meetings: 4/25 and 8/17 (TBD)

Holiday